

Formulation of NP-SNDD Project Calendar 2009
 Dates with * Tentative

Saturday/Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
28 /Mar 1	2	3	4	5 Local Administration Internal Dialogue 5	6
7/8	9	10 Accountability Dialogue 4 with Development Partners	11 Local Administration Dialogue 5 with Ministry and Sub-national Officials	12	13
14/15	16	17	18	19	20
21/22	23	24 Draft 2 of NP-SNDD completed	25	26	27
28/29	30	31	April 1	2	3
4/5	6	7	8	9	10
11/12	13	14 Khmer New Years	15	16	17
18/19	20 Regional Consultations on Draft NP-SNDD**	21	22	23	24
25/26	27	28	29	30	May 1 Draft 3 Of NP-SNDD completed**
2/3	4	5	6	7	8

Saturday/Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
9/10	11 Presentation to NCDD/ 3 rd Draft of NP-SNDD**	12	13	14	15
16/17	18	19	20	21	22
23/24	25	26	27	28	29
30/31	June 1 Draft 4 NP-SNDD Completed**	2	3	4	5
6/7	8	9	10 Presentation of Final draft to NCDD Committee**	11	12